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ESTIMATE RUN 05/12/2017

ESTIMATE SUMMARY 11:33:06

CONTID: C19085         ESTIMATE NO: 0007 PROG 2005

PCN: 19085-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT US-85: EB AND WB PERCENT TIME:

PROJECT NO: FSA 0761-216                  

I-76 at US85: EB and WB

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,934,007.28 PARTICIPATING $ $ 323,606.28

AWARD PROJECT AMT: 9,681,395.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -12,383.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.47

WORK DAYS

WORK DAYS

51.62%

5,289,623.01

323,606.28

311,222.89

311,222.89

$

$

$

$

5,644,384.27

0.00

5,644,384.27

204,793.20

5,849,177.47

-145,220.93

0.00

5,703,956.54

0.00

AMOUNT DUE 5,703,956.54 311,222.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 311,222.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

122.5 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/09/2016

10/09/2016

04/30/2017

08/04/2016

08/24/2016

09/19/2016

10/09/2016
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 6.000

0.000

201-00001  
 

8,700.006.000

0.00

6.900

ACRE

1,450.00000

0010 Removal of Tree 20.000

0.000

202-00010  
 

5,752.6020.000

0.00

23.000

EACH

287.63000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

1,100.001.000

1,100.00

3.000

EACH

1,100.00000

0020 Removal of Manhole 1.000

1.000

202-00021  
 

2,166.002.000

1,083.00

2.000

EACH

1,083.00000

0025 Removal of Pipe 3.000

0.000

202-00033  
 

14,400.003.000

0.00

4.000

EACH

4,800.00000

0030 Removal of Pipe 40.000

0.000

202-00035  
 

3,200.0040.000

0.00

150.000

LF  

80.00000

0035 Removal of End Section 2.000

0.000

202-00037  
 

760.002.000

0.00

3.000

EACH

380.00000

0040 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

769.000

LF  

9.00000

0045 Removal of Delineator 20.000

0.000

202-00090  
 

1,960.0020.000

0.00

25.000

EACH

98.00000

0050 Removal of Concrete Pavement (Special) 27,599.000

1,195.000

202-00212  
 

287,940.0028,794.000

11,950.00

41,200.000

SY  

10.00000

0055 *Removal of Asphalt Mat 18,944.560

1,239.000

202-00220  
 

145,523.4720,183.560

8,933.19

20,183.560

SY  

7.21000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

904.000

SY  

6.50000

0065 *Removal of Pavement Marking 20,306.500

64.000

202-00250  
 

34,833.5620,370.500

109.44

41,000.000

SF  

1.71000

0070 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

874.002.000

0.00

2.000

EACH

437.00000

0075 *Removal of Luminaire 2.000

0.000

202-00750  
 

138.062.000

0.00

3.000

EACH

69.03000

0080 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

10,060.002.000

0.00

2.000

EACH

5,030.00000

0085 *Removal of Ground Sign 3.000

1.000

202-00810  
 

391.204.000

97.80

9.000

EACH

97.80000

0090 *Removal of Sign Panel 4.000

1.000

202-00821  
 

500.505.000

100.10

14.000

EACH

100.10000

0095 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

63.28000

0100 *Removal of Pull Box 2.000

0.000

202-00827  
 

531.542.000

0.00

3.000

EACH

265.77000

0105 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

0110 Removal of Fence 1,211.000

0.000

202-01000  
 

1,513.751,211.000

0.00

1,251.000

LF  

1.25000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 2,126.000

0.000

202-01130  
 

8,504.002,126.000

0.00

2,930.000

LF  

4.00000

0120 Removal of Guardrail Type 4 2,409.000

0.000

202-01140  
 

16,863.002,409.000

0.00

2,450.000

LF  

7.00000

0125 *Removal of Tensioned Cable Barrier 1,448.000

0.000

202-01200  
 

5,574.801,448.000

0.00

1,448.000

LF  

3.85000

0130 *Removal of End Anchorage 10.000

0.000

202-01300  
 

2,860.0010.000

0.00

12.000

EACH

286.00000

0135 *Clean Culvert 6.000

0.000

202-04002  
 

15,000.006.000

0.00

12.000

EACH

2,500.00000

0140 Clean Inlet 4.000

0.000

202-04010  
 

4,888.004.000

0.00

8.000

EACH

1,222.00000

0145 Unclassified Excavation (Complete In Place) 23,852.000

0.000

203-00010  
 

238,520.0023,852.000

0.00

59,631.000

CY  

10.00000

0150 Embankment Material (Complete In Place) (R20) 17,392.000

0.000

203-00065  
 

252,184.0017,392.000

0.00

43,480.000

CY  

14.50000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

300.000

CY  

30.00000

0160 Proof Rolling 12.000

0.000

203-01100  
 

1,380.0012.000

0.00

24.000

HOUR

115.00000

0165 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

126.56000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 73.000

0.000

203-01597  
 

13,858.3273.000

0.00

90.000

HOUR

189.84000

0175 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

83.000

CY  

168.00000

0180 Topsoil 300.000

0.000

207-00205  
 

3,600.00300.000

0.00

5,593.000

CY  

12.00000

0185 Stockpile Topsoil 945.000

482.000

207-00210  
 

13,128.401,427.000

4,434.40

5,593.000

CY  

9.20000

0190 *Erosion Log Type 1 (12 Inch) 1,673.000

160.000

208-00002  
 

6,617.131,833.000

577.60

2,200.000

LF  

3.61000

0195 *Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

1,800.000

LF  

7.05000

0200 *Silt Fence 12,889.000

894.000

208-00020  
 

15,023.4713,783.000

974.46

18,000.000

LF  

1.09000

0205 *Aggregate Bag 291.000

50.000

208-00035  
 

2,011.90341.000

295.00

500.000

LF  

5.90000

0210 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

14.000

EACH

490.47000

0215 Concrete Washout Structure 2.000

0.000

208-00045  
 

5,000.002.000

0.00

4.000

EACH

2,500.00000

0220 *Vehicle Tracking Pad 9.000

1.000

208-00070  
 

18,000.0010.000

1,800.00

15.000

EACH

1,800.00000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 116.500

15.000

208-00103  
 

5,917.50131.500

675.00

200.000

HOUR

45.00000

0230 Removal and Disposal of Sediment (Equipment) 115.500

15.000

208-00105  
 

11,745.00130.500

1,350.00

200.000

HOUR

90.00000

0235 Sweeping (Sediment Removal) 122.000

4.000

208-00106  
 

25,200.00126.000

800.00

240.000

HOUR

200.00000

0240 Erosion Control Management 111.000

16.000

208-00207  
 

15,751.81127.000

1,984.48

209.000

DAY 

124.03000

0245 *Reset Light Standard 2.000

0.000

210-00750  
 

1,000.002.000

0.00

5.000

EACH

500.00000

0250 *Reset Overhead Sign Structure 1.000

0.000

210-00805  
 

11,722.921.000

0.00

2.000

EACH

11,722.92000

0255 *Reset Ground Sign 2.500

1.500

210-00810  
 

460.204.000

172.58

9.000

EACH

115.05000

0260 *Reset Sign Panel 2.500

2.500

210-00815  
 

1,231.105.000

615.55

5.000

EACH

246.22000

0265 *Reset Guardrail Type 3 281.000

68.500

210-01130  
 

6,207.12349.500

1,216.56

562.000

LF  

17.76000

0270 *Reset End Anchorage 1.000

2.500

210-01200  
 

3,174.503.500

2,267.50

4.000

EACH

907.00000

0275 *Modify Inlet 1.000

0.000

210-04020  
 

3,451.611.000

0.00

4.000

EACH

3,451.61000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Native) 0.000

2.000

212-00006  
 

1,688.002.000

1,688.00

8.340

ACRE

844.00000

0285 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

8.340

ACRE

632.50000

0290 *Mulching (Weed Free) 0.000

1.000

213-00003  
 

500.001.000

500.00

8.340

ACRE

500.00000

0295 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

6,900.00000

0300 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

14.000

EACH

366.45000

0305 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00509  
 

0.000.000

0.00

5.000

EACH

620.14000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

5,124.000

216-00201  
 

9,581.885,124.000

9,581.88

14,248.000

SY  

1.87000

0315 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

9,664.000

SY  

0.23000

0320 *Wildlife Biologist 0.000

30.000

240-00000  
 

3,600.0030.000

3,600.00

30.000

HOUR

120.00000

0325 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

70.00000

0330 *Prairie Dog Management 0.500

0.250

240-00100  
 

13,500.000.750

4,500.00

1.000

L S 

18,000.00000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Environmental Health and Safety Management 0.800

0.000

250-00010  
 

1,840.000.800

0.00

1.000

L S 

2,300.00000

0340 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

10.000

HOUR

112.75000

0345 *Health and Safety Officer 5.500

0.500

250-00110  
 

600.006.000

50.00

10.000

HOUR

100.00000

0350 Aggregate Base Course (Class 6) 15,100.930

0.000

304-06000  
 

241,614.8815,100.930

0.00

30,000.000

TON 

16.00000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 63.330

27.710

403-00720  
 

27,312.0091.040

8,313.00

100.000

TON 

300.00000

0360 Emergency Pothole Repair 11.040

1.000

403-00800  
 

7,224.0012.040

600.00

20.000

TON 

600.00000

0365 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

871.000

TON 

150.00000

0370 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,920.940

0.000

403-33841  
 

262,884.602,920.940

0.00

3,774.000

TON 

90.00000

0375 *HMA Safety Edge 1,075.000

0.000

403-40000  
 

5,375.001,075.000

0.00

4,077.000

LF  

5.00000

0380 *Emulsified Asphalt (Slow-Setting) 423.630

0.000

411-10255  
 

3,389.04423.630

0.00

2,062.000

GAL 

8.00000

0385 Concrete Pavement (12-1/2 Inch) 27,367.000

1,087.000

412-01250  
 

1,678,786.0028,454.000

64,133.00

56,042.000

SY  

59.00000
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PCN: 19085-BID    ESTIMATE RUN

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 MATERIAL ALLOWANCE PCCP Pavement 28,675.000

-1,087.000

72,556.4427,588.000

-2,858.81SY  

2.63000

0390 Concrete Safety Edge 3,225.000

0.000

412-02000  
 

12,900.003,225.000

0.00

10,804.000

LF  

4.00000

0395 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

55.000

SY  

23.01000

0400 *Drilled Caisson (42 Inch) 39.000

0.000

503-00042  
 

16,859.7039.000

0.00

59.000

LF  

432.30000

0405 *Drilled Caisson (48 Inch) 23.000

0.000

503-00048  
 

11,025.2823.000

0.00

23.000

LF  

479.36000

0410 *Drilled Caisson (54 Inch) 0.000

23.170

503-00054  
 

12,465.4623.170

12,465.46

93.000

LF  

538.00000

0415 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

15.300

CY  

287.63000

0420 *18 Inch Reinforced Concrete Pipe 290.000

8.000

603-01180  
 

20,860.00298.000

560.00

506.000

LF  

70.00000

0425 *18 Inch Reinforced Concrete End Section (Special) 2.000

0.000

603-05019  
 

4,832.242.000

0.00

3.000

EACH

2,416.12000

0430 *18 Inch Corrugated Steel Pipe 79.000

0.000

603-10180  
 

5,530.0079.000

0.00

249.000

LF  

70.00000

0435 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

3.000

EACH

1,610.75000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

3,900.001.000

3,900.00

3.000

EACH

3,900.00000

0445 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

7,680.00000

0450 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

1.000

EACH

14,850.00000

0455 *Manhole Slab Base (5 Foot) 0.000

1.000

604-30005  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

0460 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

13,700.002.000

0.00

2.000

EACH

6,850.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) 740.000

778.000

606-00301  
 

37,950.001,518.000

19,450.00

1,518.000

LF  

25.00000

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

376.000

606-00350  
 

9,400.00376.000

9,400.00

388.000

LF  

25.00000

0475 Guardrail Type 7 (Style CA) 1,766.000

494.000

606-00710  
 

101,700.002,260.000

22,230.00

5,080.000

LF  

45.00000

0480 Guardrail Type 7 (Style CE) 1,187.000

0.000

606-00740  
 

94,960.001,187.000

0.00

1,367.000

LF  

80.00000

0485 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

6,060.003.000

6,060.00

5.000

EACH

2,020.00000

0490 *Transition Type 3G 0.000

3.000

606-01370  
 

6,705.003.000

6,705.00

4.000

EACH

2,235.00000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0500 *End Anchorage (Flared) 1.000

2.000

606-02005  
 

7,230.003.000

4,820.00

4.000

EACH

2,410.00000

0505 Fence (Plastic) 4,998.000

532.000

607-11525  
 

9,677.505,530.000

931.00

7,500.000

LF  

1.75000

0510 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

41.000

EACH

80.00000

0515 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

4.000

EACH

207.00000

0520 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

1.000

EACH

338.00000

0525 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

429.000

LF  

8.56000

0530 *12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

1,052.00000

0535 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

79.000

EACH

63.28000

0540 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

64.44000

0545 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

14.000

EACH

66.73000
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PCN: 19085-BID    ESTIMATE RUN 05/12/2017

PROJECT: FSA 0761-216                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

5.000

EACH

120.80000

0555 *Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

6.000

EACH

103.55000

0560 *2 Inch Electrical Conduit 2,078.000

1,018.000

613-00200  
 

28,483.203,096.000

9,365.60

3,664.000

LF  

9.20000

0565 *2 Inch Electrical Conduit (Bored) 3,935.000

0.000

613-00206  
 

54,342.353,935.000

0.00

3,935.000

LF  

13.81000

0570 *2 Inch Electrical Conduit (Bored) (Install Only) 2,440.000

0.000

613-00208  
 

30,890.402,440.000

0.00

2,440.000

LF  

12.66000

0575 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

118.000

LF  

12.66000

0580 *2 Inch Electrical Conduit (Plastic) 3,491.000

0.000

613-01200  
 

32,117.203,491.000

0.00

6,300.000

LF  

9.20000

0585 *2 Inch Electrical Conduit (Plastic) (Install Only) 3,491.000

0.000

613-01202  
 

27,125.073,491.000

0.00

6,300.000

LF  

7.77000

0590 *Electrical System Modifications 1.000

0.000

613-04100  
 

3,370.401.000

0.00

1.000

L S 

3,370.40000

0595 *Pull Box (11"x18"x12") 11.000

6.000

613-07011  
 

9,622.0017.000

3,396.00

17.000

EACH

566.00000

0600 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

5,810.205.000

0.00

7.000

EACH

1,162.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pull Box (24"x24"x12") 5.000

0.000

613-07029  
 

5,096.905.000

0.00

6.000

EACH

1,019.38000

0610 *Wiring 0.600

0.150

613-10000  
 

12,685.500.750

2,537.10

1.000

L S 

16,914.00000

0615 *Luminaire (Install Only) 7.000

4.000

613-20200  
 

1,961.6311.000

713.32

15.000

EACH

178.33000

0620 *Light Standard Steel (35 Foot) 5.000

4.000

613-32350  
 

27,243.009.000

12,108.00

12.000

EACH

3,027.00000

0620 MATERIAL ALLOWANCE Light Standard 3.992

-2.281

5,179.201.711

-6,905.33EACH

3,027.00000

0625 *Light Standard Foundation 7.000

4.000

613-40010  
 

10,340.0011.000

3,760.00

14.000

EACH

940.00000

0625 MATERIAL ALLOWANCE Concrete foundation 4.549

-0.759

3,562.603.790

-713.72EACH

940.00000

0630 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

1,092.002.000

0.00

2.000

EACH

546.00000

0635 *Temporary Lighting 0.750

0.000

613-50210  
 

64,500.000.750

0.00

1.000

L S 

86,000.00000

0640 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

28.76000

0645 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

29.91000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Sign Panel (Class III) 0.000

149.500

614-00013  
 

3,783.85149.500

3,783.85

1,596.000

SF  

25.31000

0650 MATERIAL ALLOWANCE Traf Sign Aluminum 803.739

-75.288

18,437.09728.451

-1,905.53SF  

25.31000

0655 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

36.82000

0660 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

37,870.00000

0660 MATERIAL ALLOWANCE Overhead Sign Str 0.631

0.000

23,895.970.631

0.00EACH

37,870.00000

0665 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

46,202.001.000

0.00

1.000

EACH

46,202.00000

0665 MATERIAL ALLOWANCE Overhead Sign Str 0.233

0.000

10,765.070.233

0.00EACH

46,202.00000

0670 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

2.000

EACH

56,000.00000

0670 MATERIAL ALLOWANCE Overhead Sign Str 1.257

0.000

70,392.001.257

0.00EACH

56,000.00000

0675 Rumble Strip 2,630.000

179.000

614-80385  
 

2,809.002,809.000

179.00

5,793.000

LF  

1.00000

0680 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

17,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

28,000.00000

0690 *Fiber Optic Cable (Single Mode) (96 Strands) 8,922.000

0.000

614-87496  
 

45,145.328,922.000

0.00

8,922.000

LF  

5.06000

0695 Detour Pavement 15,596.000

241.000

621-00450  
 

411,762.0015,837.000

6,266.00

19,500.000

SY  

26.00000

0700 *Construction Surveying 0.700

0.050

625-00000  
 

121,500.000.750

8,100.00

1.000

L S 

162,000.00000

0705 *Mobilization 1.000

0.000

626-00000  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

0710 *Public Information Services (Tier III) 0.500

0.050

626-01103  
 

9,900.000.550

900.00

1.000

L S 

18,000.00000

0715 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

117.580

GAL 

137.00000

0720 *Pavement Marking Paint (High Build) 414.100

135.000

627-00013  
 

31,364.59549.100

7,711.20

800.000

GAL 

57.12000

0725 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

291.060

SF  

18.00000

0730 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

5,154.000

SF  

18.86000

0735 *Flagging 454.300

108.600

630-00000  
 

16,183.38562.900

3,122.25

750.000

HOUR

28.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Traffic Control Inspection 82.000

15.000

630-00007  
 

11,155.0097.000

1,725.00

250.000

DAY 

115.00000

0745 *Traffic Control Management 94.000

14.000

630-00012  
 

89,100.00108.000

11,550.00

209.000

DAY 

825.00000

0750 *Uniformed Traffic Control Coordination 7.000

0.000

630-00015  
 

105.007.000

0.00

20.000

HOUR

15.00000

0755 Emergency Pull-off Area (Temporary) 1.500

1.000

630-00035  
 

12,500.002.500

5,000.00

5.000

EACH

5,000.00000

0760 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

2,100.000.500

0.00

1.000

L S 

4,200.00000

0765 *Traffic Incident Management Plan Implementation 0.500

0.000

630-00041  
 

825.000.500

0.00

14.000

MON 

1,650.00000

0770 *Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

4,842.004.500

0.00

19.000

EACH

1,076.00000

0775 *Construction Traffic Sign (Panel Size A) 29.000

1.000

630-80341  
 

1,410.0030.000

47.00

70.000

EACH

47.00000

0780 *Construction Traffic Sign (Panel Size B) 36.000

4.500

630-80342  
 

1,903.5040.500

211.50

95.000

EACH

47.00000

0785 *Construction Traffic Sign (Panel Size C) 19.500

2.000

630-80343  
 

1,010.5021.500

94.00

50.000

EACH

47.00000

0790 *Construction Traffic Sign (Special) 120.500

60.000

630-80344  
 

4,512.50180.500

1,500.00

361.000

SF  

25.00000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:33:06

CUMULATIVE
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CAT NO0200 ROADWAY 

0795 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

8,625.001.500

0.00

5.000

EACH

5,750.00000

0800 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,300.002.000

0.00

4.000

EACH

1,150.00000

0805 *Drum Channelizing Device 262.000

32.000

630-80360  
 

14,917.56294.000

1,623.68

650.000

EACH

50.74000

0810 *Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

1,150.0025.000

0.00

50.000

EACH

46.00000

0815 Concrete Barrier (Temporary) 8,315.000

1,190.000

630-80370  
 

95,050.009,505.000

11,900.00

19,010.000

LF  

10.00000

0820 *Traffic Cone 84.750

0.000

630-80380  
 

932.2584.750

0.00

300.000

EACH

11.00000

0825 *Stackable Vertical Panels 20.000

0.000

630-80393  
 

500.0020.000

0.00

40.000

EACH

25.00000

0830 *Impact Attenuator (Temporary) 2.500

0.000

630-85010  
 

7,187.502.500

0.00

6.000

EACH

2,875.00000

0835 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

22,500.000.500

0.00

1.000

EACH

45,000.00000

0840 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

326,000.000

F A 

1.00000

0845 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0850 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0855 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0860 F/A Fuel Cost Adjustment 5,409.410

69.130

700-70016  
 

5,478.545,478.540

69.13

50,000.000

F A 

1.00000

0865 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0870 F/A Asphalt Cement Cost Adjustment 2,132.750

0.000

700-70019  
 

2,132.752,132.750

0.00

35,000.000

F A 

1.00000

0875 F/A On-The-Job Trainee 0.000

1,115.650

700-70021  
 

1,115.651,115.650

1,115.65

4,800.000

HOUR

1.00000

0880 F/A Furnish & Install Electrical Service 1,210.400

0.000

700-70082  
 

1,210.401,210.400

0.00

5,000.000

F A 

1.00000

0885 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0890 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0900 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.
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NO.
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CAT NO0200 ROADWAY 

1000 Const Surveying (Hour) CMO # 002 38.500

0.000

625-00001  
 

5,534.3838.500

0.00

100.000

HOUR

143.75000

1005 Uniformed Traf Ctrl CMO # 003 109.500

10.000

630-00003  
 

10,157.50119.500

850.00

250.000

HOUR

85.00000

1010 Barricade (3 M-A) (Temp) 0.000

3.000

630-80335  
 

690.003.000

690.00

10.000

EACH

230.00000

1015 Mobile Attenuator CMO # 6 2.000

1.000

630-85041  
 

1,380.003.000

460.00

3.000

DAY 

460.00000

1020 Impact Atten (T-M-A) (Temp) 0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

45,000.00000

1025 F/A CMO 007 Fiber Installation in Old Conduit 2,605.200

0.000

700-70034  
 

2,605.202,605.200

0.00

2,605.200

F A 

1.00000

1030 Mulch Tackifier 0.000

200.000

213-00061  
 

804.00200.000

804.00

200.000

LB  

4.02000

CAT 5,796,072.63311,222.8910,873,407.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 Field Office (Special) 0.750

0.000

620-00005  
 

22,500.000.750

0.00

1.000

EACH

30,000.00000

0915 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0920 Sanitary Facility 2.000

0.000

620-00020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

CAT 53,100.000.0060,600.00CURRENT AMT0400 $ $ $

$ 5,849,172.63311,222.89$10,934,007.28$CURRENT AMTPROJECT TOTAL


